COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/04/2005

ESTIMATE SUMMARY 08:43:44
CONTID: C14482 ESTIMATE NO: 0008 PROG SPEC YR:2002
PCN: 14482-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 193.0 DAYS TIME ALLOW: 1005 CALENDAR DAYS
I-25 / BROADWAY VIADUCT- PH 2 PERCENT TIME:  19.20 ORIG TIME ALLOW: 1005 CALENDAR DAYS
PROJECT NO: IMD 0252-364
I-25 / BROADWAY VIADUCT- PH 2
NAME OF ROAD: 025A
PROJECT COUNTIES: DENVER
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 04/04/2005 DATE TIME STARTED 09/20/2004
ONE PLAIN VIEW RD DATE LET 07/29/2004 DATE WORK BEGAN 09/20/2004
DATE AWARDED 08/18/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/10/2004 DATE ACCEPTED
PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED 09/20/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 26,209,015.27 PARTICIPATING $ 6,930,872.19 S 830,759.49
AWARD PROJECT AMT: $ 21,876,939.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 26.44% TOTAL EARNINGS 6,930,872.19 830,759.49
FUNDS AVAILABLE: $ 19,278,143.08 STOCKPILED MATERIALS 1,309,161.48 404,855.56
GROSS EARNINGS 8,240,033.67 1,235,615.05
TOTAL CLAIMS: $ 0.00 RETAINAGE -45,860.98 -4,096.90
SECURITIES ENCUMBERED 45,860.98 4,096.90
NET EARNINGS 8,240,033.67 1,235,615.05
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,240,033.67 1,235,615.05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,235,615.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14482-BID ESTIMATE RUN 04/04/2005
PROJECT: IMD 0252-364 ESTIMATE NO: 0008 08:43:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00030 *REMOVAL OF WATER SERVICE 1.000 0.000
EACH 0.000 0.00
3,025.00000 0.000 0.00
0010 202-00035 *REMOVAL OF PIPE 3.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0015 202-00195 *REMOVAL OF MEDIAN COVER 167.000 46.000
Sy 0.000 0.00
6.00000 46.000 276.00
0020 202-00220 *REMOVAL OF ASPHALT MAT 14,988.000 1,502.500
SY 0.000 0.00
3.00000 1,502.500 4,507.50
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,279.000 697.000
Sy 0.000 0.00
6.00000 697.000 4,182.00
0030 202-00250 *REMOVAL OF PAVEMENT MARKING 2,000.000 337.000
SF 0.000 0.00
2.02000 337.000 680.74
0035 202-00810 REMOVAL OF GROUND SIGN 11.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0040 202-01000 REMOVAL OF FENCE 4,426.000 4,426.000
LF 0.000 0.00
2.15000 4,426.000 9,515.90
0045 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 21,138.000 19,726.000
cy 0.000 0.00
7.00000 19,726.000 138,082.00
0050 203-01500 *BLADING 50.000 0.000
HOUR 0.000 0.00
112.02000 0.000 0.00
0055 203-01510 *BACKHOE 50.000 39.000
HOUR 0.000 0.00

86.56000 39.000 3,375.84
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PCN: 14482-BID ESTIMATE RUN 04/04/2005
PROJECT: IMD 0252-364 ESTIMATE NO: 0008 08:43:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01597 *POTHOLING 200.000 81.340
HOUR 0.000 0.00
178.22000 81.340 14,496.41
0065 206-01784 SHORING (AREA 4) 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0070 206-01787 SHORING (AREA 7) 1.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0075 207-00205 *TOPSOIL 807.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
0080 208-00010 *EROSION BALES 9.000 9.000
EACH 0.000 0.00
20.00000 9.000 180.00
0085 208-00020 *SILT FENCE 2,360.000 457.000
LF 0.000 0.00
1.50000 457.000 685.50
0090 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
750.00000 3.000 2,250.00
0095 208-00050 *STORM DRAIN INLET PROTECTION 11.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
0100 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000
EACH 0.000 0.00
1,250.00000 1.000 1,250.00
0105 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.100
LS 0.000 0.00
5,000.00000 0.100 500.00
0110 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.200
LS 0.000 0.00

7,130.00000 0.200 1,426.00
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PROJECT : IMD 0252-364 ESTIMATE NO: 0008 08:43:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-00750 *RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0120 210-00815 RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0125 210-01140 RESET GUARDRAIL TYPE 4 2,030.000 2,030.000
LF 0.000 0.00
7.00000 2,030.000 14,210.00
0130 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0135 210-04020 MODIFY INLET 6.000 1.000
EACH 0.000 0.00
1,900.00000 1.000 1,900.00
0140 212-00006 SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00
330.00000 0.000 0.00
0145 212-00047 SOIL PREPARATION (SPECIAL) 1.000 0.000
ACRE 0.000 0.00
3,120.00000 0.000 0.00
0150 213-00002 MULCHING (WEED FREE HAY) 1.000 0.000
ACRE 0.000 0.00
710.00000 0.000 0.00
0155 213-00061 MULCH TACKIFIER 300.000 0.000
LB 0.000 0.00
1.77000 0.000 0.00
0160 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 3,464.000 0.000
SY 0.000 0.00
1.60000 0.000 0.00
0165 217-00020 HERBICIDE TREATMENT 8.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
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PCN: 14482-BID ESTIMATE RUN 04/04/2005
PROJECT: IMD 0252-364 ESTIMATE NO: 0008 08:43:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500
LS 0.000 0.00
2,460.00000 0.500 1,230.00
0175 250-00050 *MONITORING TECHNICIAN 200.000 194.500
HOUR 0.000 0.00
40.00000 194.500 7,780.00
0180 250-00110 *HEALTH AND SAFETY OFFICER 200.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0185 250-00120 *MATERIAL SAMPLING AND DELIVERY 5.000 1.000
EACH 0.000 0.00
70.00000 1.000 70.00
0190 250-00200 *MATERIAL HANDLING (STOCKPILE) 145.200 145.200
cy 0.000 0.00
12.00000 145.200 1,742.40
0195 250-00210 *SOLID WASTE DISPOSAL 100.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0200 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 7,518.000 480.050
TON 660.210 6,602.10
10.00000 1,140.260 11,402.60
0205 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 5,604.000 65.250
TON 0.000 0.00
50.00000 65.250 3,262.50
0210 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,804.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
0215 412-01350 *CONCRETE PAVEMENT (13-1/2 INCH) 5,558.000 0.000
Sy 0.000 0.00
55.00000 0.000 0.00
0220 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 49.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
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PCN: 14482-BID ESTIMATE RUN 04/04/2005
PROJECT: IMD 0252-364 ESTIMATE NO: 0008 08:43:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0225 503-00054 *DRILLED CAISSON (54 INCH) 939.000 802.100
LF 0.000 0.00
370.00000 802.100 296,777.00
0230 603-01155 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 134.000 36.000
LF 0.000 0.00
61.00000 36.000 2,196.00
0235 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 94.000 0.000
LF 0.000 0.00
76.00000 0.000 0.00
0240 604-00305 INLET TYPE C (5 FOOT) 4.000 0.000
EACH 0.000 0.00
2,770.00000 0.000 0.00
0245 604-00310 INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,770.00000 0.000 0.00
0250 604-25006  VANE GRATE INLET SPECIAL (5 FOOT) 2.000 0.000
EACH 0.000 0.00
5,170.00000 0.000 0.00
0255 606-00705 GUARDRAIL TYPE 7 (SPECIAL) 4,299.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0260 607-11525 FENCE (PLASTIC) 1,000.000 0.000
LF 0.000 0.00
3.89000 0.000 0.00
0265 607-11580 FENCE (TEMPORARY) 4,536.000 4,536.000
LF 0.000 0.00
4.00000 4,536.000 18,144.00
0270 607-53172 *FENCE CHAIN LINK (72 INCH) 500.000 0.000
LF 0.000 0.00
18.07000 0.000 0.00
0275 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 3,155.000 0.000
LF 0.000 0.00

9.00000 0.000 0.00
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PROJECT: IMD 0252-364 ESTIMATE NO: 0008 08:43:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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0280 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,606.000 0.000
LF 75.000 900.00
12.00000 75.000 900.00
0285 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000
LF 0.000 0.00
18.30000 0.000 0.00
0290 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
42,300.00000 0.000 0.00
0295 613-35120 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 1.000 0.000
EACH 0.000 0.00
44,900.00000 0.000 0.00
0300 613-40010 *LIGHT STANDARD FOUNDATION 1.000 0.000
EACH 0.000 0.00
1,255.00000 0.000 0.00
0305 613-45000 *HIGH MAST FOUNDATION 1.000 0.000
EACH 0.000 0.00
8,368.00000 0.000 0.00
0310 613-50000 *LOWERING DEVICE 1.000 0.000
EACH 0.000 0.00
7,985.00000 0.000 0.00
0315 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
3,550.00000 0.000 0.00
0320 613-50200 *LIGHTING SYSTEM 1.000 0.000
EACH 0.000 0.00
12,750.00000 0.000 0.00
0325 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 4.000 0.000
EACH 0.000 0.00
958.00000 0.000 0.00
0330 613-75100 *LUMINAIRE METAL HALIDE (100 WATT) 48.000 0.000
EACH 0.000 0.00

857.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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0335 613-75250 *LUMINAIRE METAL HALIDE (250 WATT) 96.000 0.000
EACH 0.000 0.00
1,410.00000 0.000 0.00
0340 614-00011 SIGN PANEL (CLASS I) 80.000 0.000
SF 0.000 0.00
90.70000 0.000 0.00
0345 614-00216 STEEL SIGN POST (2X2 INCH TUBING) 122.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0350 614-07105 MODIFICATION OF SIGN LEGEND 4.000 0.000
EACH 0.000 0.00
756.00000 0.000 0.00
0355 614-42000 MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
20,160.00000 0.000 0.00
0360 625-00000 *CONSTRUCTION SURVEYING 1.000 0.579
LS 0.133 18,347.35
137,950.00000 0.712 98,220.40
0365 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 100.000 16.500
HOUR 6.000 720.00
120.00000 22.500 2,700.00
0370 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
646,067.50000 0.600 387,640.50
0375 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.650
LS 0.000 0.00
3,050.00000 0.650 1,982.50
0380 627-00005 *EPOXY PAVEMENT MARKING 103.000 16.000
GAL 0.000 0.00
62.00000 16.000 992.00
0385 630-00000 *FLAGGING 12,000.000 1,766.500
HOUR 582.000 11,226.78

19.29000 2,348.500 45,302.57
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CAT NO0200 ROADWAY
0390 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
1,234.00000 0.000 0.00
0395 630-00007 *TRAFFIC CONTROL INSPECTION 285.000 57.000
DAY 5.000 510.00
102.00000 62.000 6,324.00
0400 630-00012 *TRAFFIC CONTROL MANAGEMENT 630-00002 TCS 720.000 87.000
DAY 21.000 7,770.00
370.00000 108.000 39,960.00
0405 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 150.000 9.000
HOUR 9.000 414.00
46.00000 18.000 828.00
0410 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
1,543.00000 0.000 0.00
0415 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 14.000 7.000
EACH 0.000 0.00
514.00000 7.000 3,598.00
0420 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
514.00000 0.000 0.00
0425 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
514.00000 0.000 0.00
0430 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 217.000 15.000
EACH 0.000 0.00
133.00000 15.000 1,995.00
0435 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.000 32.000
EACH 0.000 0.00
257.00000 32.000 8,224.00
0440 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 0.000
EACH 0.000 0.00
308.00000 0.000 0.00
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0445 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,715.000 105.000
SF 0.000 0.00
25.00000 105.000 2,625.00
0445 MATERIAL ALLOWANCE RAMP 5 CLOSURE SIGNS 573.999
SF 0.000 0.00
8.78790 573.999 5,044.25
0450 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 2.500
TYPE)
EACH 0.000 0.00
5,144.00000 2.500 12,860.00
0455 630-80359 *PORTABLE MESSAGE SIGN PANEL 60.000 51.000
DAY 4.000 820.00
205.00000 55.000 11,275.00
0460 630-80360 *DRUM CHANNELIZING DEVICE 70.000 35.000
EACH 0.000 0.00
72.00000 35.000 2,520.00
0465 630-80370 CONCRETE BARRIER (TEMPORARY) 3,200.000 275.000
LF 0.000 0.00
7.67000 275.000 2,109.25
0470 630-80380 *TRAFFIC CONE 930.000 115.000
EACH 75.000 1,080.00
14.40000 190.000 2,736.00
0475 630-85010 IMPACT ATTENUATOR (TEMPORARY) 3.000 0.000
EACH 0.000 0.00
7,390.00000 0.000 0.00
0480 700-70010 F/A MINOR CONTRACT REVISIONS 750,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70011 F/A PARTNERING 10,000.000 3,135.460
F A 0.000 0.00
1.00000 3,135.460 3,135.46
0490 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0495 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70014 F/A INCENTIVE (COMPLETION BY 10/1/05) 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70014 F/A INCENTIVE (COMPL. BY BID COMPL. DATE) 1,093,846.980 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70021 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0520 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70025 F/A QUALITY INCENTIVE PAYMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70042 F/A RAILROAD FLAGGING 200,000.000 74,766.220
FA 0.000 0.00
1.00000 74,766.220 74,766.22
0540 700-70060 F/A ADJUST UTILITIES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0545 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 10,000.000 0.000
FA 3,401.090 3,401.09

1.00000 3,401.090 3,401.09
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0550 700-70310 F/A LANDSCAPING 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 700-70380 F/A EROSION CONTROL 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,852.450 9,508.850
FA 1,343.600 1,343.60
1.00000 10,852.450 10,852.45
0780 900-00006 ADDED ITEM (DOLLAR)/ UNIFORMED TRAFFIC CONTROL 45,890.000 37,147.500
DOL 8,742.500 8,742.50
1.00000 45,890.000 45,890.00
0790 202-00450 REM PORT PRESENT STR (1) 22.000 22.000
sy 0.000 0.00
125.18000 22.000 2,753.96
0795 202-05100 SANDBLASTING REINF STEEL 22.000 22.000
SY 0.000 0.00
98.18000 22.000 2,159.96
0800 601-06150 CONC (PATCHING) PIER REPAIR NB STRUCTURE 200.000 200.000
SF 0.000 0.00
28.61000 200.000 5,722.00
0805 602-00000 REINF STEEL PIER REPAIR NB STRUCTURE 401.000 401.000
1B 0.000 0.00
0.96000 401.000 384.96
0810 900-00021 ADDED ITEM (SQUARE FOOT)/ ADDITIONAL TEMP WIRE WALL 1,849.900 1,195.000
SF 654.900 12,154.94
18.56000 1,849.900 34,334.14
0815 202-04000 PLUG STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,020.00000 1.000 2,020.00
0820 900-00010 ADDED ITEM (HOUR)/ POTHOLING (SPECIAL) 15.500 15.500
HOUR 0.000 0.00

178.22000 15.500 2,762.41
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0825 900-00007 ADDED ITEM (EACH)/ ADDITIONAL MOBILIZATION 1.000 1.000
EACH 0.000 0.00
2,275.00000 1.000 2,275.00
0830 900-00021 ADDED ITEM (SQUARE FOOT)/ ADDITIONAL SHORING WALL 953.000 953.000
ABUT-1
SF 0.000 0.00
40.38000 953.000 38,482.14
CAT 0200 CURRENT AMT 5,956,941.20 $ 74,032.36$ 1,407,098.65
CAT NO0300 STRUCTURES
0565 202-00155 *REMOVAL OF WALL 147.000 0.000
LF 0.000 0.00
190.00000 0.000 0.00
0570 202-00165 *REMOVAL OF WALL 1.000 0.500
LS 0.000 0.00
15,275.00000 0.500 7,637.50
0575 202-00400 *REMOVAL OF BRIDGE 1.000 0.500
EACH 0.000 0.00
700,000.00000 0.500 850,000.00
0580 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (BRIDGE) 1.000 0.500
LS 0.000 0.00
30,000.00000 0.500 15,000.00
0585 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (WALL) 1.000 0.800
LS 0.000 0.00
22,000.00000 0.800 17,600.00
0590 202-01130 REMOVAL OF GUARDRAIL TYPE 3 179.000 179.000
LF 0.000 0.00
3.00000 179.000 537.00
0595 202-01140 REMOVAL OF GUARDRAIL TYPE 4 915.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0600 206-00000 *STRUCTURE EXCAVATION 21,258.000 7,089.000
cy 0.000 0.00
5.00000 7,089.000 35,445.00
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0605 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 160.000 35.000
cy 0.000 0.00
91.65000 35.000 3,207.75
0610 206-00100 *STRUCTURE BACKFILL (CLASS 1) 24,396.000 7,275.000
cY 5,099.000 61,188.00
12.00000 12,374.000 148,488.00
0615 206-00360 MECHANICAL REINFORCEMENT OF SOIL 21,304.000 5,654.000
cy 4,667.000 163,345.00
35.00000 10,321.000 361,235.00
0620 206-01781 SHORING (AREA 1) 1.000 0.250
LS 0.000 0.00
55,000.00000 0.250 13,750.00
0625 206-01782 SHORING (AREA 2) 1.000 0.900
LS 0.000 0.00
60,000.00000 0.900 54,000.00
0630 206-01783 SHORING (AREA 3) 1.000 0.500
LS 0.000 0.00
5,000.00000 0.500 2,500.00
0635 206-01785 *SHORING (AREA 5) 1.000 1.000
LS 0.000 0.00
80,000.00000 1.000 80,000.00
0640 206-01786 *SHORING (AREA 6) 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0645 403-09110 *STONE MASTIC ASPHALT 3,550.000 0.000
TON 0.000 0.00
58.00000 0.000 0.00
0650 503-00030 *DRILLED CAISSON (30 INCH) 707.000 220.700
LF 199.600 35,928.00
180.00000 420.300 75,654.00
0655 504-04420 PRECAST PANEL FACING 10,254.000 1,473.500
SF 1,809.000 77,787.00

43.00000 3,282.500 141,147.50
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0660 506-00209 *RIPRAP (9 INCH) 17.000 0.000
cy 0.000 0.00
60.00000 0.000 0.00
0665 512-00102 BEARING DEVICE (TYPE II) 64.000 32.000
EACH 0.000 0.00
2,105.00000 32.000 67,360.00
0665 MATERIAL ALLOWANCE PIER 4 & 10 - NORTH & CENTER 32.000
EACH 0.000 0.00
1,588.25000 32.000 50,824.00
0670 513-00690 BRIDGE DRAIN (SPECIAL) 10.000 0.000
EACH 0.000 0.00
4,070.00000 0.000 0.00
0675 515-00120 *WATERPROOFING (MEMBRANE) 21,517.000 0.000
sy 0.000 0.00
7.00000 0.000 0.00
0680 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 588.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0685 518-01006 BRIDGE EXPANSION DEVICE (0-6 INCH) 292.000 0.000
LF 0.000 0.00
807.00000 0.000 0.00
0690 601-03040 *CONCRETE CLASS D (BRIDGE) 10,826.000 1,494.200
cY 610.900 204,651.50
335.00000 2,105.100 705,208.50
0690 MATERIAL ALLOWANCE PERMANENT METAL DECKING 9,331.794
cy -610.899 -8,341.69
13.65477 8,720.895 119,081.82
0695 601-03050 CONCRETE CLASS D (WALL) 40.000 0.000
cY 0.000 0.00
300.00000 0.000 0.00
0700 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,845,161.000 645,873.760
1B 154,607.980 139,147.18

0.90000 800,481.740 720,433.57
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0705 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 3,412.000 0.000
LF 0.000 0.00
91.50000 0.000 0.00
0710 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,280.000 0.000
LF 0.000 0.00
17.40000 0.000 0.00
0715 607-53178 *FENCE CHAIN LINK (SPEC) (78 IN) 390.000 0.000
LF 0.000 0.00
31.00000 0.000 0.00
0720 613-00100 *1 INCH ELECTRICAL CONDUIT 2,973.000 341.000
LF 10.000 95.00
9.50000 351.000 3,334.50
0725 613-00200 *2 INCH ELECTRICAL CONDUIT 4,734.000 771.660
LF 82.000 1,066.00
13.00000 853.660 11,097.58
0730 613-00400 *4 INCH ELECTRICAL CONDUIT 3,367.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0735 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 14,096.000 246.200
MKET 742.000 55,650.00
75.00000 988.200 74,115.00
0735 MATERIAL ALLOWANCE PT MATERIALS CENTER PIER CAPS 3,095.800
MKFT -742.000 -30,877.82
41.61431 2,353.800 97,951.76
0735 MATERIAL ALLOWANCE PT MATERIALS CENTER SUPERSTRUCTURE 0.000
(65%)
MKET 2,419.999 66,073.46
27.30309 2,419.999 66,073.45
0735 MATERIAL ALLOWANCE CENTER CONST PIER CAPS (75%) 2,259.799
MKFT -742.000 -10,294.36
13.87380 1,517.799 21,057.64
0740 618-00005 *PRESTRESSING STEEL BAR 269.000 24.400
MKET 48.800 11,516.80

236.00000 73.200 17,275.20
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0745 618-10000 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 12,626.000 0.000
LF 0.000 0.00
375.00000 0.000 0.00
0745 MATERIAL ALLOWANCE SPAN 4, 5, 7, A8 & B8 CENTER 0.000
LF 0.000 0.00
322.78883 0.000 0.00
0750 652-00000 FIRE PROTECTION SYSTEMS 1.000 0.000
LS 0.000 0.00
34,350.00000 0.000 0.00
0765 618-10300 PRECAST CONC U GIRDER (SPEC) 5,226.000 5,226.000
LF 0.000 0.00
368.32650 5,226.000 1,924,874.29
0765 MATERIAL ALLOWANCE SPAN 4, 5, 6, 7, 8, 9, AlO & B10 0.000
CENTER
LF 0.000 0.00
322.72977 0.000 0.00
0765 MATERIAL ALLOWANCE SPAN 3 (A, C), 10 (C, D), 11 (A,B, 0.000
c), 12 (B, ©)
LF 0.000 0.00
322.77416 0.000 0.00
0765 MATERIAL ALLOWANCE SPAN: 1 & 2 CENTER, 3 NORTH & 6 1,798.000
NORTH (E, F)
LF 0.000 0.00
311.92024 1,798.000 560,832.59
0765 MATERIAL ALLOWANCE SPAN: 10 NORTH, 6 NORTH(G, H), 11 0.000
NORTH (E, F, G)
LF 1,203.000 388,295.97
322.77305 1,203.000 388,295.98
0770 900-00012 ADDED ITEM (FOOT)/ ADDITIONAL CAISSON LENGTH (54") 59.100 59.100
LF 0.000 0.00
55.50000 59.100 3,280.05
0775 900-00012 ADDED ITEM (FOOT)/ ADDITIONAL CAISSON LENGTH (30") 27.400 16.700
LF 10.700 288.90
27.00000 27.400 739.80
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0785 900-00010 ADDED ITEM (HOUR)/ 215.563 163.063
HOUR 52.500 6,063.75
115.50000 215.563 24,897.53

CAT 0300 CURRENT AMT $ 20,102,074.07 $1,161,582.695 6,682,935.01

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0755 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
130,000.00000 1.000 130,000.00
0760 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
CAT 0400 CURRENT AMT $ 150,000.00 $ 0.00$ 150,000.00

PROJECT TOTAL CURRENT AMT $ 26,209,015.27 $1,235,615.05$ 8,240,033.66



